

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

PMGSY – Phase – VI – East Godavari District –“Up gradation of the Road from Km 3/7 of TO2 Settipalli” – Revised Administrative Sanction along with price escalation – Permission – Accorded – Orders – Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O. Rt.No. 830

Dated: 09-06-2010

Read the following:-

- 1) G.O.Rt.No.173, PR & RD (Progs.II) Department, dt.28-4-07.
- 2) Govt. Memo No.9614/Progs.II (2)/08 PR & RD (Progs.II) Dept, dt.14-10-2008 (Issued with the concurrence of Finance (Expr.PR&RD) Dept, vide their U.O.No.22193/314/Expr.PR&RD/2008, dated.4-9-2008.
- 3) From the Engineer-in-Chief, PR, PMGSY, Hyderabad, Lr.No. W6/DEE I/PMGSY-APVI 0517/07, dt.06.05.2010

>><<

ORDER:

In the reference first read above, Original Administrative Sanction was accorded for Rs.85.70 lakhs in respect of the work “Up gradation of the Road from Km 3/7 of TO2 Settipalli” in East Godavari District under PMGSY in Phase VI.

2. In the reference 2nd read above, Government have permitted for Price Escalation Charges and Excess Tender Premium for all Phase VI Programmes and also indicated therein the total amount required for all Phase-VI Works, with the concurrence of Finance (Expr.PR&RD) Department vide their U.O.No.22193/314/Expr. PR&RD/2008, Dated.04-09-2008.

3. In the reference 3rd read above, the Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad has requested the Government for according Revised Administrative Sanction for Rs.77.30 lakhs as against the Original Administrative Sanction of Rs.85.70 lakhs in respect of the work “Up gradation of the Road from Km 3/7 of TO2 Settipalli” in East Godavari District under PMGSY in Phase VI due to price escalation of Rs.2.69 lakhs.

4. Government after careful examination of the proposal, hereby accord Revised Administrative Sanction for Rs.77.30 lakhs, as against the Original Administrative Sanction of Rs. 85.70 lakhs in respect of the work “Up gradation of the Road from Km 3/7 of TO2 Settipalli” in East Godavari District under PMGSY in Phase VI due to price escalation of Rs.2.69 lakhs. The additonality i.e. Price escalation amount has to be met from the Budget released by the State Government towards State share under PMGSY. The amount chargeable is as follows:-

- | | |
|-------------------------------------|-------------------|
| 1) Original Administrative Sanction | |
| Cost of above work | : Rs. 85.70 lakhs |

(PTO)

:2:

Now RAS required as follows:-

a) Amount chargeable from PMGSY Phase-VI	: Rs. 74.61 lakhs
b) Amount chargeable from State Govt. share towards price escalation	: Rs. 2.69 lakhs -----
Total RAS required (a+b)	: Rs: 77.30 lakhs -----

5. The ENC (PR), PMGSY, Hyderabad is requested to check the price escalation calculations to arrive at the actual price escalation amount and take necessary action accordingly.

6. A copy of this Order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

M.V.P.C.SASTRY,
SPECIAL CHIEF SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, (PR), PMGSY, Hyderabad.
The Superintending Engineer, Panchayat Raj, East Godavari District
The District Treasury Officer, East Godavari District.
The Accountant General, AP, Hyderabad.
Copy to:
The OSD to Min. (PR)/the P.S. to Spl. Chief Secy. to Govt, (PR)
Sc/Sf.

//FORWARDED::BY ORDER//

SECTION OFFICER